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Pre-co O | | |
10 |Receipt of Building Permit 20|25MAR13A/02MAY13 Receipt of Building Permit l
1 |Notice of Intent to Award 1|25MAR13A 25MAR134 M Notice of Interft to Award 3 3
5 |Receipt of Executed Contract 20|25MAR13A 26APR13A eceipt of Executed Contract Agreement / NTP 1
15 |Pre-Engineered Building Shop 10[22APR13A|06MAY13 Pre-Engin:eered Building Shop Drawings & Review
20 | Pre-Engineered Building Delivery 60{07MAY13 |29JUL13 : : Pre-Engineered Building Delivery |
i a a |
100 | Mobilization / Temp Fencing 5/01MAY13 |07MAY13 | -Mobilizatlpn / Temp Fencing 3
102 | Demolition 5/08MAY13 [14MAY13 | AR Demolition 1
105|Grading / Building Pad Ready 15/15MAY13 |04JUN13 3 _Grading/ Building Pad Ready 3
115 | Below Slab Rough In 18/05JUN13 |28JUN13 1 | Al Below Slab Rough In |
135 |Excavate / Pour Column Footings|  10{05JUN13 |18JUN13 3 imExcavatel Pour Column Footings 3
125 | Excavate Elevator Pit 10|05JUN13 |18JUN13 1 | /N / Excavate Elevator Pit |
110 | Site Utilities 7/05JUN13 |13JUN13 3 EHSite Utilities 3
130|Form / Pour Pit Foundation & 8/19JUN13 |28JUN13 l | /N/Form / Pour Pit Foundation & Walls l
120 | Below Slab Rough In Inspections 2/01JUL13 |02JUL13 3 3 zBelow Slab Rough In Inspections 3
140|Excavate / Pour Strip Footings 10/03JUL13 |16JUL13 | | Excavate / Pour Strip Footings |
145|CMU Foundation Block 6|17JUL13 |24JUL13 1 ! AR c\MU Foundation Block :
300 | Storm Drainage / Bio-Retention 10{17JUL13 |30JUL13 | | /N / Storm Drainage / Bio-Retention |
150|Prep / Pour Slab on Grade 5(25JUL13 |31JUL13 3 3 AW prep / Pour Slab on Grad 3
155 |CMU Elevator Shaft 12|01AUG13 |16AUG13 | | /NEEE\/CMU Elevator Shai !
160 | CMU Locker Room / Ext. Walls 8|08AUG13 |19AUG13 3 3 AN cMU Locker Room / Ext. Wallsi
165| Erect Metal Building 18|20AUG13 |12SEP13 | | AR Erect Metal Building
170 | Erect Mezzanine / Track 12|11SEP13 |26SEP13 AT Erect Mezzani:ne / Track
167 | Storefront Windows 9|13SEP13 |25SEP13 | | /SEE\/ Storefront Windows
175 | Metal Stud Framing 4|27SEP13 |020CT13 3 3 Metal Stud i=raming
305 |Prep / Pour Exterior Concrete 15|27SEP13 [170CT13 | | Prepi/ Pour Exterior Concrete
172|Prep / Pour Elevated Slab 7|27SEP13 |070CT13 ﬂo/ Pour Elevated Slab
180|MP&E Rough In 15|30SEP13 |180CT13 | | MP&:E Rough In
173 |Install Handrails 6/080CT13 |150CT13 3 : /N Install Handrails
310 | Asphalt Paving / Curbs 4/180CT13 |230CT13 | 3 @A&"%phalt Paving / Curbs
185 |Rough In Inspections 2/210CT13 |220CT13 3 1 'Rohgh In Inspections
190 |Hang Drywall 6(230CT13 |300CT13 | - Hang Drywall
315 |Landscaping / Irrigation 71240CT13 |01NOV13 : : /N Landscaping / Irrigation
195| Tape Finish Drywall 4/300CT13 |04NOV13 ' Tape Finish Drywall
197 | Prime / Paint Walls & Structure 5/01NOV13 |07NOV13 3 3 .Prime/ Paint Walls & Structure
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200 Acoustical Ceiling Grid 3|08NOV13 |12NOV13 3 3 3 AW Acoustical Ceiling Grid

205 | Install Light Fixtures, Diffusers, & 5[13NOV13 [19NOV13 ! ! Install Light Fixtures, Diffusers, & Sprinklers Al

202 |Perm. Power Available 1/13NOV13 |[13NOV13 1 1 | A{Perm. Power Available

207 |Conditioned Air Available 2|14NOV13 |15NOV13 3 3 3 /\/ Conditioned Air Available

210 |Above Ceiling Inspections 1/20NOV13 |20NOV13 | | | XN Above Ceiling Inspections

212 |MPE Trim Out 8|21NOV13 |02DEC13 AR \IPE Trim Out

215|Acoustical Ceiling Tile 3|21NOV13 |25NOV13 | | | AW Acoustical Ceiling Tile

220 | Flooring & Base 10|21NOV13 |04DEC13 AR Fiooring & Base

225| Casework 6/27NOV13 |04DEC13 | | 1 AWV Casework

230 |Doors & Hardware 4/29NOV13 |04DEC13 3 3 3 AW Doors & Hardware

500 | Final Inspections 2|05DEC13 |06DEC13 | | | A Final Inspections

505 | Substantial Completion 1/06DEC13 |06DEC13 Substanti:al Completion &
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